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Ms. Jan Palumbo (AWT-150)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101
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JAN 2 I 2016

Office of Air, Waste
& Toxics

Subject:

	

November/December 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the progress report for work under the Administrative Order on Consent (AOC) for

the J.H. Baxter & Co. (Baxter) facility for the period from December 15, 2015 through January 14,

2016.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

	

-

• Groundwater monitoring was conducted the week of December 8, 2015. Results will be
reported once the data has been received from the laboratory and validated.

• In August and early September, the CMS was revised (Version 4) to incorporate the results of

the oxidation bench scale study and incorporate EPA comments. EPA informed the Baxter

team that Battelle had been contracted to review the data from the site and provide corrective

measure recommendations to EPA. EPA requested that the Baxter team place the CMS on

hold until the Battelle report is completed and EPA and Baxter teams have met to discuss the

ramifications of the Battelle recommendations. No work was conducted on the CMS this

month pending direction from EPA.

• The recirculation system continued to operate at 30 gpm. The iSOC oxygen tanks are

scheduled to be replaced in January. No alarms on the system occurred during the reporting

period.

• The SADD report was delivered to EPA by December 31, 2015.
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ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

Baxter will continue to operate the Pilot Study remediation system (recirculation system)
during the next reporting period. A site visit is scheduled for January to replace the oxygen

tanks for the iSOCs and check on the recirculation system.

• EPA will provide the Baxter team with the Battelle report and set up a technical meeting to

discuss the path forward.

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

Groundwater monitoring was conducted the week of December 8, 2015. Results are
pending and will be reported after data validation has been completed. Nothing unusual

was noted during sampling.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter

Title:

	

Chief Executive Officer

Date:

	

January 15, 2016

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.
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Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
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